

1 BILL NO. S-85-01-13

2 SPECIAL ORDINANCE NO. S- 11-85

3 AN ORDINANCE approving Change Order
4 No. 1 (Final) for Water Contract #8307 -
5 Spanish Trail/Cadena Water Main Extension,
6 with All Star Construction, Inc., in con-
7 nection with the Board of Public Works
8 and Safety.

7 NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL OF
8 THE CITY OF FORT WAYNE, INDIANA:


9 SECTION 1. That Change Order #1 (Final) for Water Con-
10 tract #8307 - Spanish Trail/Cadena Water Main Extension, with
11 All Star Construction, Inc., in connection with the Board of
12 Public Works and Safety, for:

13 Change Order #1 for Contract #8307,
14 Spanish Trail/Cadena Water Main Ex-
15 tension is necessary because of the
16 following: (1) Item #1) 21 LF CL 50
17 D.I. Water Main - Length shortened to
18 place incorrect location; (2) Item #2)
19 22 LF 6" CL 50 D.I. Water Main - Length
20 increased to clear obstacle; (3)
21 Item #5) Added to eliminate grade con-
22 flict; (4) Item #12) 67.7 LF Concrete
23 driveway replacement; (5) Item #13)
24 24.5 LF Grass area restoration; (6)
25 *319 LF Asphalt replacement;

20 *Asphalt street needed repairs, due to
21 construction. This item was not on
22 original bid document;

22 involving a net increase of Four Thousand Five Hundred Seventy-
23 Six and 83/100 Dollars (\$4,576.83), all as more particularly set
24 forth in the specifications, and which is on file with the Office
25 of the Board of Public Works and Safety, and is by reference in-
26 corporated herein, made a part hereof and is hereby in all things
27 ratified, confirmed and approved.


28 SECTION 2. That this Ordinance shall be in full force
29 and effect from and after its passage and any and all necessary
30 approval by the Mayor.

31 

32 Councilmember

Page Two

APPROVED AS TO FORM
AND LEGALITY



Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Eisbart,
seconded by Redd, and duly adopted, read the second time
by title and referred to the Committee City of Fort Wayne (and the City
Plan Commission for recommendation) and Public Hearing to be held after
due legal notice, at the Council Chambers, City-County Building, Fort Wayne,
Indiana, on _____, the _____ day of _____,
19____, at _____ o'clock _____ M., E.S.

DATE: 1-8-85

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Henry,
seconded by Eisbart, and duly adopted, placed on its
passage. PASSED (~~LOST~~) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>8</u>	<u> </u>	<u> </u>	<u>1</u>	<u> </u>
<u>BRADBURY</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>BURNS</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>EISBART</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>GiaQUINTA</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>HENRY</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>REDD</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>SCHMIDT</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>STIER</u>	<u> </u>	<u> </u>	<u> </u>	<u>✓</u>	<u> </u>
<u>TALARICO</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>

DATE: 1-22-85

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort
Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL)

(SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. S-11-85

on the 22nd day of January, 1985,

ATTEST:

(SEAL)

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Mark E. GiaQuinta
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana,
on the 23rd day of January, 1985,
at the hour of 11:30 o'clock A. M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 23 day of January,
1985, at the hour of 3:00 o'clock P. M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR., MAYOR

Change Order No. 1 (FINAL)

Resolution No. ---

Board Order No. 122-83

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: _____

ITEM 1 - LENGTH SHORTENED TO PLACE INCORRECT LOCATION.

ITEM 2 - LENGTH INCREASED TO CLEAR OBSTACLE.

ITEM 5 - ADDED TO ELIMINATE GRADE CONFLICT.

ITEM 12 - LINE SHIFTED TO PROTECT TREES AND SHRUBS. THIS INCREASED LENGTH TO CUT ON
DRIVEWAYS.

ITEM 13 - SEE ITEM 1.

* ASPHALT STREET NEEDED REPAIRS, DUE TO CONSTRUCTION. THIS ITEM WAS NOT ON ORIGINAL
BID DOCUMENT.


2. Will proposed change alter size of the project? Yes _____ No X

If yes, explain

NONE

3. Affect on operation and maintenance cost of this project:

NONE


James C. Bradley, P.E. Assistant Engineer

CHANGE ORDER

Copy - 22/12/84

Change Order No. 1 (FINAL)
 Project No. 8307
 Name of Project SPANISH TRAIL/CADENA WATER MAIN EXTENSION

Resolution No. ---
 Board Order No. 122-83
 Date DECEMBER 3, 1984

To: ALL STAR CONSTRUCTION, INC.
 (Contractor)

74-155-20
12/12/84

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Description		Decrease	Increase
1	21 LF	8" CL 50 D.I. WATER MAIN	8.10	170.10	
2	22 LF	6" CL 50 D.I. WATER MAIN	11.75		258.50
5	1 EA	8" x 45° ELL (INSTALL ONLY)	50.00		50.00
12	67.7 LF	CONCRETE DRIVEWAY REPLACEMENT	14.00		947.80
13	24.5 LF	GRASS AREA RESTORATION	00.75	18.38	
*	319 LF	ASPHALT REPLACEMENT	11.00		3,509.00
Total Decrease				188.48	
Total Increase					4,756.30
Net (Decrease) (Increase)					4,576.83
Contract Price					

The sum of \$ 4,576.83 is hereby (added to) (~~deducted from~~) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ <u>22,892.00</u>
Current Contract Price Adjusted by Previous Change Order	\$ <u>22,892.00</u>
New Contract Price Including This Change Order	\$ <u>27,468.83</u>

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by -0- calendar days due to this Change Order. The date for completion of all work shall be UNCHANGED. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: *John P. Abbott* (Chief Water Engineer) Date 12-6-84
 Accepted by: *Edward Foss* (Contractor) Date 12/6/84
 Approved by: _____ (Director of Water Resources) Date _____
 Approved by: *David Kirt* (Chm. Bd. of Works) Date 12/12/84
 Approved by: *Betty R. Gino* (Member Bd. of Works) Date 12/12/84
 Approved by: *James D. Conner* (Member Bd. of Works) Date _____
 Attested by: *Gloria V. Gochinow* (Clerk) Date 12/12/84

BILL NO. S-85-01-13

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS

REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order No.

1 (Final) for Water Contract #8307 - Spanish Trail/Cadena Water Main

Extension, with All Star Construction, Inc., in connection with the

Board of Public Works and Safety

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG


LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)

~~(RESOLUTION)~~


Do Pass

YES


NO


THOMAS C. HENRY
CHAIRMAN


JANET G. BRADBURY
VICE CHAIRWOMAN


DONALD J. SCHMIDT

JAMES S. STIER


CHARLES B. REDD

CONCURRED IN 1-22-85

SANDRA E. KENNEDY
CITY CLERK

TITLE OF ORDINANCE Change Order #1 (Final) for Water Contract #8307, Spanish Trail/CadenaDEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety Water Main Extension J-85-01-13SYNOPSIS OF ORDINANCE Change Order #1 for Contract #8307, Spanish Trail/Cadena WaterMain Extension is necessary because of the following: 1) Item #1) 21 LF CL 50D.I. Water Main - Length shortened to place incorrect location. 2) Item #2) 22 LF6" CL 50 D.I. Water Main - Length increased to clear obstacle. 3) Item #5) Added toeliminate grade conflict. 4) Item 12) 67.7 LF Concrete driveway replacement5) - Item 13) 24.5 LF Grass area restoration 6) *319 LF Asphalt replacement*Asphalt street needed repairs, due to construction. This item was not on originalbid document. All Star Construction, Inc. is the Contractor.EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) \$4,576.83 Increase

ASSIGNED TO COMMITTEE _____